

ABSTRAK

Sangat penting bagi kontraktor untuk menyelesaikan pekerjaan tepat waktu, karena hal itu akan menguntungkan bagi owner, kontraktor, konsultan dan pihak-pihak lain yang berperan dalam kegiatan. Dan sebaliknya keterlambatan pekerjaan akan sangat berpengaruh terhadap reputasi kontraktor. Pada penelitian ini penulis akan menganalisis Keterlambatan Penyelesaian Pekerjaan Proyek Konstruksi Jalan Provinsi Sumatera Barat. Tujuan penelitian ini adalah untuk mengidentifikasi faktor-faktor yang menjadi penyebab keterlambatan pelaksanaan dan penyelesaian proyek konstruksi Jalan Provinsi, menentukan faktor yang paling berpengaruh pada pelaksanaan dan penyelesaian proyek konstruksi Jalan Provinsi, dan untuk mencari solusi dalam mengatasi keterlambatan pada pelaksanaan proyek konstruksi. Penelitian ini menggunakan metoda penelitian kuantitatif yaitu dengan menyebar kusisioner kepada para responden yang terdiri dari konsultan, kontraktor, dan owner dari Dinas Prasarana Jalan Tata Ruang Dan Pemukiman Provinsi Sumatera Barat. Hasil penelitian ini adalah Setelah dilakukan analisis dari tujuan 1, hasil uji validitas dari 26 variabel semua variabel valid. Hasil uji reabilitas 7 faktor dinyatakan handal. Dari hasil analisis faktor, terbentuk 6 faktor baru yaitu faktor tenaga kerja, karakteristik tempat (*site characteristic*), peralatan (*equipment*), manajerial (*managerial*), bahan (*material*), dan faktor pelaksanaan pekerjaan. Faktor yang paling berpengaruh adalah faktor tenaga kerja. Solusinya adalah Pentingnya tenaga kerja yang memiliki keahlian di bidang yang ditempatakan.

Kata Kunci : Keterlambatan, proyek konstruksi, tenaga kerja.

ABSTRACT

It is very important for the contractor to complete the work on time, because it will benefit the owner, contractors, consultants and other parties who play a role in activities. And conversely, work delays will greatly affect the reputation of the contractor. In this study the authors will analyze the Delays in Completion of Road Construction Projects in West Sumatra Province. The purpose of this study is to identify the factors that cause delays in the implementation and completion of Provincial Road construction projects, determine the factors that most influence the implementation and completion of Provincial Road construction projects, and to find solutions in overcoming delays in construction project implementation. This research uses a quantitative research method, namely by distributing questionnaires to the respondents consisting of consultants, contractors, and owners of the Department of Spatial Planning and Settlement Infrastructure, West Sumatra Province. The results of this study are after an analysis of objective 1, the results of the validity test of all 26 variables are valid. The results of the 7 factor reliability test were declared reliable. From the results of the factor analysis, 6 new factors were formed, namely personnel factors, site characteristics, equipment, managerial, materials, and work implementation factors. The most influential factor is personnel factor. The solution is the importance of a workforce who has expertise in the field in place.

Keyword : Delay, construction project, personnel