

DAFTAR PUSTAKA

- Abdulkadir, S., Moh'd, I.Y., and Abubakar, K.M, (2015), '*Professionals' perspective about significant factors causing cost and time overrun in Nigerian building projects*', Journal of Multidisciplinary Engineering Science and Technology, Vol. 2 Issue 11, 3004-3008
- Abu Shaban, S. S. (2008). *Factors Affecting the Performance of Construction Projects in The Gaza Strip*. Thesis, The Islamic University of Gaza, Construction Management, Palestine.
- Ali, Smith, Pitt and Choon. (2012). "*Contractors Perception of Factors Contributing to Project Delay: Case Studies of Commercial Projects in Klang Valley*", Malaysia.
- Akhund, M.A., Khoso, A.R., Memon, U., and Khahro, S.H, (2017), '*Time overrun in construction projects of developing countries*', Imperial Journal of Interdisciplinary Research, Vol-3, 124-129
- Ansah, R.H., and Sorooshian, S, (2018), '*4P delays in project management*', Engineering, Construction and Architectural Management, Emerald Publishing Limited
- Astina Dhian C. Nur, Widhiawati Ida Ayu Rai, Joni I G. Putu (2011). "*Analisis faktor-faktor penyebab keterlambatan pelaksanaan proyek konstruksi di kabupaten Tabanan*". Jurnal Ilmiah Elektronik Infrastruktur Teknik Sipil Universitas Udayana.
- Choudry, R., Nasir, A., & Gabriel, H. (2012). Cost and Time Overruns in Highway Projects in Pakistan. *Pakistan Engineering Congress, Centenary Celebration Proceedings*, 353-369.
- Dipohusodo.I, '*Manajemen Proyek dan Kontruksi*', jilid I, Kanisius 1996.
- Enshassi, A., Mohamed, S., & Abushaban, S. (2009). '*Factors Affecting The Performance of Construction Projects in The Gaza Strip*'.
- Farlianto. (2015). "*Studi Faktor-Faktor Keterlambatan Proyek Pada Kontraktor di Daerah Istimewa Yogyakarta*". Jurnal Ilmu Manajemen Universitas Negeri Yogyakarta.
- Gebrehiwet, T., Luo, H, (2017), '*Analysis of delay impact on construction project based on RII and correlation coefficient: empirical study*', Procedia Engineering 196, 366-374

- Hair, Joseph F. Jr. et al. (2010). *Multivariate Data Analysis 7th Edition*. Pearson Education Limited. Harlow. England
- Hamzah Muzadir, Zaidir, Yulius Nursyaifi. (2014). “*Analisis Faktor Penyebab Keterlambatan Penyelesaian Proyek Konstruksi (Studi Kasus di Kabupaten Merangin)*”. *Jurnal Pascasarjana Teknik Sipil Universitas Bung Hatta*.
- Hassan Haekal, Mangare J.B., Pratisis P. A. K. (2016). “*Faktor-Faktor Penyebab Keterlambatan Pada Proyek Konstruksi dan Alternatif Penyelesaiannya (Studi Kasus: Proyek Konstruksi di Manado)*”. *Jurnal Sipil Statik. Universitas Sam Ratulangi*.
- Hasmori, M.F., Said, I., Deraman, R., Abas, N.H., Nagapan, S., Ismail, M.H., Khalid, F.S., and Roslan, A.F, (2018), ‘*Significant factors of construction delays among contractors in Klang Valley and its mitigation*’, *International Journal of Integrated*, Vol. 10 No. 2 p, 32-36
- Imam Suharto, ‘*Manajemen Proyek: Dari Konseptual Sampai Operasional (edisi 3)*’, 1999
- Islam, M.S., and Trigunaryah, B, (2017), ‘*Construction delays in developing countries: a review*’, *KICEM Journal of Construction Engineering and Project Management*, 1-12
- Islam, M.S., and Suhariadi, B.T, (2018), ‘*Construction delays in privately funded large building projects in Bangladesh*’, *Asian Journal of Civil Engineering*, <https://doi.org/10.1007/s42107-018-0034-3>
- Johnson, R.M., and Babu, R.I, (2018), ‘*Time and cost overruns in the UAE construction industry: a critical analysis*’, *International Journal of Construction Management*, 1-10
- Kadiri, D.S., and Shittu, A.A, (2015), ‘*Causes of time overrun in building projects in Nigeria: contracting and consulting perspectives*’, *International Journal of Civil Engineering, Construction and Estate Management*, Vol. 3, No. 4, pp. 50-56
- Kiew, P. N., Ismail, S., & Yusof, A. M. (2013). Key Performance Indicators in Construction Quality Management System. *The Second International Conference on Engineering Business Management 2013 (ICEBM 2013)*. Kuala Lumpur: Universiti Teknologi Malaysia Kuala Lumpur.
- Kumar, D, (2016), ‘*Causes and effects of delays in Indian construction projects*’, *International Research Journal of Engineering and technology*, 1831-1837

- Levis and Atherley. (1996). *“Delay Construction”*. Langford: Cahner Books Internasional.
- Maqsoom, A., Khan, M.U., Khan, M.T., Khan, S., Naemullah and Ullah, F, (2018), *‘Factors influencing the construction time and cost overrun in projects: empirical evidence from Pakistani construction industry’*, Proceedings of the 21st International Symposium on Advancement of Construction Management and Real Estate, 769-778
- Meng, X, (2011), *‘The effect of relationship management on project performance in construction’*, International Journal of Project Mangement, 188-198
- Mpofu, B., Ochieng, E.G., and Pretorius, C.M.A, (2017), *‘Profiling causative factors leading to construction project delays in the United Arab Emirates’*, Engineering, Construction and Architectural Management, Vol. 24 Iss 2, pp.-
- Mulla, S.S., and Waghmare, A.P, (2015), *‘A study of factors caused for time cost overruns in construction project & their remedial measures’*, Journal of Engineering Research and Applications, Vol. 5 Issue 1, pp. 48-53
- Ojoko, E.O., Tanko, B.L., Jibrin, M., Ojoko, O., and Enegbuma W.L, (2016), *‘Project delay causes and effects in the construction industry’*, Iniversiti Teknologi Malaysia, Johor Bahru, 221-223
- Palulun R.P., Pratas P.A.K., Mangare J.B. (2017). *“Analisi Faktor-Faktor Yang Berpengaruh Terhadap Keterlambatan Proyek Jalan di Provinsi Sulawesi Utara”*. Jurnal Sipil Statik. Universitas Sam Ratulangi Manado.
- Prasad, K.V., Vasugi, V., Venkatesan, R.,and Bhat, N.S, (2018), *‘Critical causes of time overrun in India construction projects and mitigation measures’*, International Journal of Construction Education and Research, 1-22
- Proboyo, B, (1999), *‘Keterlambatan waktu pelaksanaan proyek: klasifikasi dan peringkat dari penyebab-penyebabnya’*, Dimensi Teknik Sipil, Vol. 1 No. 1, 49-58
- Raykar, P., and Ghadge, A.N, (2016), *‘Analyzing the critical factors influencing the time overrun and cost overrun in construction project’*, International Journal of Engineering Research, Vol. No. 5, Issue Special 1, pp, 21-25
- Rezaee, M.J., and Yousefi, S, (2019), *‘Analysing causal relationships between delay factors in construction projects’*, International Journal of Managing Project in Business, Emerald Publishing Limited
- Samuel Famiyeh Charles Teye Amoatey Ebenezer Adaku Collins Sena Agbenohevi, (2017), *‘Major causes of construction time and cost*

- overruns: a case of selected educational sector projects in Ghana*’, Jurnal of Engineering, Design and Technology, Vol. 15 lss 2 pp, 1-23
- Shah, R.K, (2016), ‘*An exploration of cause for delay and cost overruns in construction project: case study of australia, malaysia & ghana*’, Journal of Advanced College of Engineering and Management, Vol. 2
- Soomro, F.A., Memon, M.J., Chandio, A.F., Sohu, S., and Soomro, R, (2019), ‘*Causes of time overrun in construction of buiding project in Pakistan*’, Engineering, Technology & Applied Science Research, Vol. 9, No. 1, 3762-3764
- Sweis, R., Moarefi, A., Amiri, S-M.H., and Moarefi, S, (2018), ‘*delay factors of the schedule of strategic industrial projects*’, International Journal of Building Pathology and Adaptation
- Widadi, W.W, ‘*Pengantar manajemen proyek dan ekonomi teknik*, (Depok, 1996)
- Widiasanti Irika, Lenggogeni (2013). “Manajemen Konstruksi”. PT. Remaja Rosdakarya, Bandung.
- Wirabakti Deden Matri, Abdullah Rahman, Maddeppungeng Andi. (2014). “*Faktor-Faktor Penyebab Keselamatan dan Kesehatan Kerja Pada Proyek Konstruksi Bangunan Gedung*”. Jurnal Konstruksia, Vol. 6, No. 1, hal. 15-29.
- Wong, K., and Vimonsatit, V, (2012), ‘*A study of the factors affecting construction time in Western Australia*’, Scientific Research and Essays, Vol. 7(40), pp. 3390-3398
- Yang, J.-B. and Wei, P.-R., 2010. ‘*Causes of delay in the planning and design phases for construction projects*’. Journal of Architectural Engineering, 16(2), pp.80-3. [https://doi.org/10.1061/\(asce\)1076-0431\(2010\)16:2\(80\)](https://doi.org/10.1061/(asce)1076-0431(2010)16:2(80))
- Zidane, Y.J-T., and Andersen B, (2018), ‘*Delay and their cures in major norwegian projects*’, Jurnal of Modern Project Management, 80-91