

**FAKTOR PENYEBAB CONTRACT CHANGE ORDER  
(CCO) TERHADAP PELAKSANAAN  
PROYEK IRIGASI**

**TESIS**



**FEBRIZAL**

**NPM : 1410018312026**

**PROGRAM PASCA SARJANA  
UNIVERSITAS BUNG HATTA**

**2020**