

ABSTRAK

Secara umum, proyek konstruksi tidak bisa lepas dari 4 (empat) aspek yaitu: biaya, waktu, mutu, dan keselamatan kerja. Oleh karena itu, setiap pelaksanaan proyek konstruksi memerlukan suatu manajemen proyek yang baik, yang bertujuan untuk menghindari atau meminimalisir berbagai resiko proyek yang mungkin terjadi diantaranya resiko terjadinya pembengkakan biaya (*cost overrun*) dan keterlambatan waktu pelaksanaan pengerjaan. Tujuan penelitian ini adalah Untuk mengidentifikasi faktor – faktor apa saja yang menyebabkan terjadinya pembengkakan biaya pada proyek konstruksi jalan di Kabupaten Sijunjung dan untuk mengetahui faktor dominan yang menyebabkan terjadinya pembengkakan biaya pada proyek konstruksi jalan di Kabupaten Sijunjung. Metode penelitian yang digunakan adalah metode penelitian kuantitatif yaitu dengan cara menyebar kuesioner kepada responden yang berkaitan dengan penelitian. Hasil penelitian ini adalah menghasilkan 4 faktor dan 25 variabel penyebab pembengkakan biaya (*cost overrun*) dan faktor dominan paling berpengaruh pada pembengkakan biaya pada proyek konstruksi jalan di Kabupaten Sijunjung adalah Faktor Persiapan Pelaksanaan Pekerjaan.

Kata Kunci : Proyek konstruksi, Pembengkakan, biaya

ABSTRACT

In general, a construction project does not go away from 4 (four) aspects namely: , costs time, the quality of, occupational safety and.Hence, implementing a construction project requires a good, project management which aims to avoid or minimize the risk of possible various projects including the risk of swelling costsand the cost overrun the. projectThe purpose of this research is to identifies factors all factors that cause the swelling of the road construction project in kabupaten sijunjung and to know the dominant factor that cause the swelling of the road construction project districk of Sijunjung. The methodology used is that by means of quantitative research methodology to spread the respondents. relating to the studyThis is to produce results penilitian 4 factors and 25 variable cause swelling cost overrun and the dominant factor in the most influential swelling road construction project is a factor in kabupaten sijunjung. the preparation of work

Keywords: A construction project, Overrun, Cost