
INTISARI

Proyek Peningkatan Jalan Tuanku Imam Bonjol Lubuk Basung Kabupaten Agam ini
sepanjang 2.1 km. Pembangunan jalan tersebut untuk peningkatan pelayanan
kendaraan yang lewat dan menjadikan sistem jaringan jalan yang lebih baik dari
sebelumnya serta dapat meningkatkan produktivitas dan perekonomian masyarakat
yang ada disekitarnya. Proyek ini memiliki waktu rencana pelaksanaan 180 hari
kalender. Nilai kontrak proyek ini yaitu Rp. 3.571.365.592,84.

Penelitian ini bertujuan untuk mengetahui Produktivitas alat berat, Kebutuhan alat
berat dan mengetahui Biaya Operasional alat berat pada proyek tersebut. Metodologi
penelitian ini yaitu langkah pertama yang harus kita lakukan adalah menghitung
produktivitas kerja alat berat dan jenis – jenis pekerjaan alat berat. Setelah itu kita
dapat mengetahui produksi kerja tersebut, serta mengetahui jumlah kebutuhan alat
berat yang dapat dianalisa serta waktu pelaksanaan pekerjaan yang dapat dihitung
berdasarkan volume yang di dapatkan dari data proyek.

Dari analisa data yang penulis dapatkan Pekerjaan Galian Untuk Selokan Drainase
dan Saluran Air untuk Excavator 1 unit dengan produksi 63,41 m³/jam. Pekerjaan
Galian Biasa untuk Excavator 1 unit dengan produksi 63,41 m³/jam dan Dump Truck
1 unit dengan produksi 7.75 m³/jam. Pekerjaan Timbunan Biasa untuk Excavator 1
unit dengan produksi 63,41 m³/jam, Dump Truck 1 unit dengan produksi 7.75
m³/jam, Motor Grader 1 unit dengan produksi 284,36 m³/ jam dan Vibrator Roller 1
unit dengan produksi 85,63 m³/jam. Pekerjaan Timbunan Pilihan untuk wheel Loader
1 unit dengan produksi 31.64 m³/jam, Dump Truck 2 unit dengan produksi 1.48
m³/jam, Motor Grader 1 unit dengan produksi 126.32 m³/jam dan Vibrator Roller 1
unit dengan produksi 94.5 m³/jam. Pekerjaan Penyiapan Badan Jalan untuk Motor
Grader 1 unit dengan produksi 4083.75 m³/jam dan Vibrator Roller 1 unit dengan
produksi 702 m³/jam. Untuk biaya operasionalnya yaitu Excavator Rp.
394.535,00/jam, Dump Truck Rp. 302.834,00/jam, Motor Grader Rp.
399.965,00/jam, Vibrator Roller Rp. 256.079,00/jam, Wheell Loader Rp.
294.087,00/jam.
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ABSTRACT

The project for the improvement of the Tuanku Imam Bonjol Lubuk Basung road in
Agam Regency is 2.1 km long. The construction of the road is to improve service for
passing vehicles and to make the road network system better than before and to
increase productivity and the economy of the surrounding communities. The project
has a planned execution time of 180 calendar days. The project contract value is Rp.
3,571,365,592.84.

This study aims to determine the productivity of heavy equipment, the need for
heavy equipment and to determine the operating costs of heavy equipment in the
project. This research methodology is the first step we must take is to calculate the
working productivity of heavy equipment and the types of heavy equipment work.
After that we can find out the work production, as well as know the number of heavy
equipment needs that can be analyzed and the time of execution of the work which
can be calculated based on the volume obtained from the project data.

From the data analysis, the authors get the Excavation Work for Drainage Sewers
and Water Channels for 1 unit Excavator with a production of 63.41 m³ / hour.
Ordinary Excavation Work for 1 unit of Excavator with a production of 63.41 m jam
/ hour and 1 unit of Dump Truck with a production of 7.75 m³ / hour. Ordinary
Landfill Work for Excavator 1 unit with a production of 63.41 m³ / hour, 1 unit
Dump Truck with a production of 7.75 m³ / hour, 1 unit Motor Grader with a
production of 284.36 m³ / hour and 1 unit Vibrator Roller with a production of 85.63
m³ /hour. Optional Stockpile Work for 1 unit wheel Loader with production 31.64 m³
/ hour, 2 units Dump Truck with production 1.48 m³ / hour, 1 unit Motor Grader with
production 126.32 m³ / hour and 1 unit Vibrator Roller with production 94.5 m
produksi / hour. Road Body Preparation Work for 1 unit of Motor Grader with a
production of 4083.75 m³ / hour and 1 unit of Vibrator Roller with a production of
702 m³ / hour. For operational costs, namely Excavator Rp. 394,535.00 / hour, Dump
Truck Rp. 302,834.00 / hour, Motor Grader Rp. 399,965.00 / hour, Vibrator Roller
Rp. 256,079.00 / hour, Wheell Loader Rp. 294,087.00 / hour.
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