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Abstrak 

Perencanaan penjadwalan dimaksudkan agar dalam pelaksanaan pekerjaan menjadi efisien dan 

efektif sehingga tidak terjadi masalah akibat tertundanya pekerjaan  karena  tidak  direncanakan 

dengan baik.  Efektifitas dan efisiensi dalam pelaksanaan proyek dipengaruhi oleh faktor 

Planning dan schedulling. Hal ini berarti keduanya merupakan suatu Langkah awal yang  

sangat penting dalam merencanakan metode pelaksanaan pekerjaan. Untuk mengatasi 

persoalan tersebut  maka  perlu  direncanakan  hubungan  yang  tepat   dengan   perencanaan   

waktu.  Salah satu metode yang dapat digunakan dalam penjadwalan waktu adalah  Precedence  

Diagram  Method (PDM)  pada  dasarnya  memfokuskan  pada persoalan keseimbangan 

antara pembiayaan dan waktu penyelesaian proyek.  PDM menekankan pada hubungan 

antara pemakaian sejumlah tenaga kerja untuk  mempersingkat waktu pelaksanaan suatu 

proyek dan kenaikan biaya sebagai akibat  penambahan tenaga kerja tersebut. Bila terjadi 

kondisi keterbatasan tenaga kerja,  maka  dilakukan  proses  alokasi  dan  perataan  tenaga  

kerja,  dan  metode  yang  dipergunakan    adalah    Resource    Scheduling    Method.    Selain 

itu, PDM juga mempertimbangkan  hubungan  ketergantungan  antar  aktivitas  dan  durasi  

setiap  aktivitas. Tujuan dari penelitian ini adalah untuk menerapkan metode Precedence 

Diagram Method (PDM) dalam sebuah penjadwalan konstruksi dan dengan menggunakan 

bantuan Microsoft Project 2016 sebagai alat bantu dalam mempermudah penjadwalan 

menggunakan metode Precedence Diagram Method (PDM). Kegiatan kritis pada Precedence 

Diagram Method (PDM) di tandai dengan Total Float = 0.  
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Abstract 

 

 

Scheduling planning is intended that the execution of work becomes efficient and effective that 

problems do not occur due to delays in work due to poor planning. Effectiveness and efficiency 

in project implementation is influenced by planning and scheduling factors. This means that 

both are a very important first step in planning a method of implementing work. To overcome 

this problem it is necessary to plan an appropriate relationship with time planning. One method 

that can be used in time scheduling is the Precedence Diagram Method (PDM), which basically 

focuses on the problem of balance between financing and project completion time. PDM 

emphasizes the relationship between the use of a number of workers to shorten the time of 

implementing a project and the increase in costs as a result of the additional workforce. If there 

is a condition of limited manpower, the process of allocation and distribution of workers is 

carried out, and the method used is the Resource Scheduling Method. In addition, PDM also 

considers the dependency relationship between activities and the duration of each activity. The 

purpose of this research is to apply the Precedence Diagram Method (PDM) method in a 

construction scheduling and to use the help of Microsoft Project 2016 as a tool to facilitate 

scheduling using the Precedence Diagram Method (PDM) method. Critical activities in the 

Precedence Diagram Method (PDM) are marked with Total Float = 0. 
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