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Abstrak 

Perencanaan kegiatan proyek merupakan masalah yang sangat penting karena 

perencanaan kegiatan merupakan dasar untuk proyek bisa berjalan dan agar proyek 

yang dilaksanakan dapat selesai dengan waktu yang optimal. Perencanaan proyek 

membantu menunjukkan hubungan setiap kegiatan dan aktivitas terhadap 

keseluruhan proyek, mengidentifikasi hubungan antar aktivitas, dan menentukan 

perkiraan waktu yang realistis untuk setiap kegiatan. PDM (Precedence Diagram 

Method) merupakan salah satu metode penjadwalan berbentuk jaringan kerja yang 

hanya memerlukan satu faktor untuk setiap aktivitas. Jaringan kerja PDM umumnya 

berbentuk segi empat, sedangkan anak panahnya hanya sebagai penghubung antar 

kegiatan. PDM memiliki empat hubungan kerja atau konstraint yaitu Finist to Start, 

Finist to Finist, Start to Finist, Start to Start. Dari jaringan kerja menggunakan 

metode PDM dapat membuat asumsi bahwa waktu kegiatan dapat diketahui dengan 

pasti. Berdasarkan hasil perencanaan penjadwalan proyek Pembangunan Jalan Tol 

Pekanbaru- Dumai Seksi 5 Sta 77+00-Sta 83+00 menggunakan metode PDM 

(Precedence Diagram Method) dan Microsoft Project 2019 terdapat 25 item 

pekerjaan berada dijalur kritis yang tidak diperkenankan untuk ditunda atau 

terlambat. 
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Abstract 

Planning project activities is a very important issue because activity planning is the 

basis for the project to run and so that the project can be completed in an optimal 

time. Project planning helps show the relationship of each activity and activity to 

the entire project, identify relationships between activities, and determine realistic 

time estimates for each activity. PDM (Precedence Diagram Method) is a network 

scheduling method that only requires one factor for each activity. The PDM 

network is generally in the form of a rectangle, while the arrows are only a link 

between activities. PDM has four working relationships or constraints, namely 

Finist to Start, Finist to Finist, Start to Finist, Start to Start. From the network using 

the PDM method can make assumptions that the activity time can be known with 

certainty. Based on the results of the analysis of the schedule for the Pekanbaru-

Dumai Toll Road Construction Project Section 5 Sta 77 + 00-Sta 83 + 00 using the 

PDM (Precedence Diagram Method) and Microsoft Project 2019 method, there are 

25 work items on critical paths that are not allowed to be postponed or late. 
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