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Abstrak 
 

 
 

Pada saat ini perkembangan pembangunan konstruksi gedung di indonesia terus berkembang. , maka 

tingkat kesulitan untuk mengelola dan menjalankan sebuah proyek konstruksi semakin tinggi. Semakin 

tinggi tingkat kesulitannya, berarti semakin panjang durasi waktu yang dibutuhkan untuk menyelesaikan 

proyek tersebut. Oleh karena itu disini dibutuhkan majemen yang baik untuk mengendalikan sebuah 

proyek konstruksi, demi mencapai sebuah efisiensi dan efektifitas pengelolaan proyek, sehingga dapat 

dicapai hasil proses pengendalian biaya (cost), mutu (quality), dan waktu (time) yang menepati 

perencanaan. Pada umumnya suatu proyek yang dikerjakan akan selalu memiliki resiko yang 

tinggi. Resiko yang tinggi tersebutlah yang dijadikan dasar mengapa suatu perencanaan jadwal 

dan pelaksanaan dalam penyelesaiaan pekerjaan pada suatu pekerjaan proyek harus dilakukan 

secara tepat dan hati-hati. Selain itu suatu proyek juga akan terbatas atau dibatasi oleh biaya dan 

waktu yang digunakan dalam penyelesaian pekerjaan. Dalam arti , tepat waktu, mutu, serta 

mempunyai tiga karasteriktik yang dapat di pandang secara tiga dimensi, Berdasarkan hasil dari 

pencarian data melalui Microsoft project 2016 didapatkan waktu sebanyak 264 hari sedangkan 

dari data perencanaan 365 hari kerja. jadi dalam pekerjaan tersebut sudah efektif dan efisien. 
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Abstrak 
 

 
 

At this time the development of building construction in Indonesia continues to grow. , the level 

of difficulty to manage and run a construction project is higher. The higher the level of difficulty, 

means the longer duration of time needed to complete the project. Therefore, good management 

is needed to control a construction project, in order to achieve an efficiency and effectiveness of 

project management, so that the results of the cost control, quality, and time can be fulfilled 

planning. In general, a project undertaken will always have a high risk. This high risk is the basis 

of why a schedule planning and implementation in the completion of work on a project work 

must be done properly and carefully. In addition, a project will also be limited or limited by the 

cost and time spent in completing work. In a sense, on time, quality, as well as having three 

characteristics that can be viewed in three dimensions, Based on the results of data search 

through Microsoft Project 2016, 264 days were obtained while from planning data 365 working 

days. so the work is already effective and efficient 
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