

ABSTRAK

KAJIAN PELAKSANAAN TENDER DENGAN PEMANFAATAN *e-PROCUREMENT* PADA PROYEK KONSTRUKSI

(Studi Kasus : Pengadaan barang/Jasa Pemerintah
Secara Elektronik di LPSE Kabupaten Kerinci)

OLEH

OLMEZA KURNIAWAN

NPM. 1410018312006

Penelitian telah dilakukan terhadap Kajian Pelaksanaan Tender Dengan Pemanfaatan *e-Procurement* pada Proyek Konstruksi di Kabupaten Kerinci, penelitian ini bertujuan mengetahui permasalahan pelaksanaan tender setelah dimanfaatkan *e-Procurement* terkait dengan faktor prosedur, sumber daya manusia dan teknologi dan mengetahui tindakan yang dilakukan Pemerintah Kabupaten Kerinci untuk mengatasinya. Metodologi yang digunakan pada penelian ini adalah pendekatan kualitatif dengan metoda deskriptif, informan penelitian terdiri dari 8 informan. Analisis data dilakukan dengan cara pengumpulan data, reduksi data, penyajian data, validasi data dan penarikan kesimpulan. Masalah utama yang sangat mempengaruhi pelaksanaan *e-Procurement* adalah faktor prosedur yaitu proses penggunaan aplikasi *e-Procurement* dan *SOP* serta dugaan adanya kecurangan, kemudian faktor sumber daya manusia yang menitik beratkan pada kurangnya personil LPSE dan kurangnya pemahaman dari pihak penyedia mengenai sistem *e-Procurement*. Sedangkan faktor teknologi pendukung adalah masih kurangnya sarana dan prasarana yang mempengaruhi pelaksanaan *e-Procurement* di Kabupaten Kerinci. Pelaksanaan *e-Procurement* tidak terlepas dari masalah regulasi dan anggaran, dalam pelaksanaannya juga dipengaruhi oleh adanya intervensi dan tekanan dari berbagai pihak. Pelaksanaan *e-Procurement* yang berkualitas harus dimulai oleh Pemerintah Kabupaten Kerinci untuk melaksanakan pengadaan barang/jasa secara elektronik yang transparan dan akuntable, serta komitmen untuk peningkatan sumber daya manusia dan peningkatan infrastruktur.

Kata Kunci : *e-Procurement*, PengadaanBarang/Jasa, LPSE

ABSTRACT

REVIEW of TENDER IMPLEMENTATION BY e-PROCUREMENT ON CONSTRUCTION PROJECT

(Case study: Government procurement of goods/services)
Electronically at Kerinci District LPSE)

BY

OLMEZA KURNIAWAN

NPM. 1410018312006

Research has been conducted on the Study of Tender Implementation with the Utilization of e-Procurement in Construction Projects in Kerinci Regency, this study aims to find out the problems of tender implementation after e-Procurement utilization is related to procedural, human resources and technology factors and to know the actions taken by the Kerinci Regency Government to overcome it. The methodology used in this study is a qualitative approach with descriptive methods, the research informants consisted of 8 informants. Data analysis was performed by collecting data, reducing data, presenting data, validating data and drawing conclusions. The main problems that greatly affect the implementation of e-Procurement are procedural factors, namely the process of using e-Procurement and SOP applications as well as allegations of fraud, then human resource factors which focus on the lack of LPSE personnel and the lack of understanding from the provider regarding the e-Procurement system. While the supporting technology factor is the lack of facilities and infrastructure that affect the implementation of e-Procurement in Kerinci Regency. The implementation of e-procurement can not be separated from regulatory and budget issues, in its implementation also influenced by the intervention and pressure from various parties. The implementation of quality e-Procurement must be initiated by the Kerinci Regency Government to carry out procurement of goods / services in a transparent and accountable electronic manner, as well as a commitment to improving human resources and improving infrastructure.

Keywords : e-Procurement, Procurement of goods and service, LPSE