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Abstrak 

 

Proyek pembangunan jalan pelabuhan teluk tapang Kabupaten Pasaman Barat ini merupakan 
salah satu proyek dinas pekerjaan umum di Kabupaten Pasaman Barat yang bertujuan untuk 
mempermudah akses menuju ke pelabuhan. Proyek ini membutuhkan alat berat seperti: 
Excavator, Dump Truck, Wheel loader, Motor Grader, Vibratory Roller, Tandem Roller, 
Pneumatic Tire Roller, Asphalt Finisher, Asphalt Sprayer, Air Compressor dan Water 
Tanker. Penelitian ini dilakukan untuk menganalisa dan merencanakan jumlah alat, 
menghitung produktifitas masing-masing alat dan menghitung lama pekerjaan serta biaya 
operasional alat berat tersebut. Data untuk analisa pekerjaan pada proyek ini didapat dari PU 
Pasaman Barat dan P2JN serta instansi terkait lainnya. Berdasarkan data-data yang diperoleh 
akan dilakukan perhitungan analisa pemakaian alat berat, berapa kapasitas produksi, jumlah 
unit, dan biaya produksi alat berat. Total biaya yang diperlukan untuk menyelesaikan 
pekerjaan pada proyek pembangunan jalan Pelabuhan Teluk Tapang Kabupaten Pasaman 
Barat sebesar Rp. 38.157.237.000,00, Sedangkan biaya untuk seluruh alat berat pada proyek 
ini adalah Rp 3.369.797.840,55 

Kata kunci : alat berat, excavator, dump truck, volume, produktifitas 
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Abstract 

 

The port road construction project for Teluk Tapang, West Pasaman Regency is one of the 
public works office projects in West Pasaman Regency which aims to facilitate access to the 
port. This project requires heavy equipment such as: Excavators, Dump Trucks, Wheel 
loaders, Motor Graders, Vibratory Rollers, Tandem Rollers, Pneumatic Tire Rollers, Asphalt 
Finisher, Asphalt Sprayer, Air Compressor and Water Tanker. This research was conducted 
to analyze and plan the number of tools, calculate the productivity of each tool and calculate 
the length of work and operational costs of the heavy equipment. Data needed for the analysis 
on this project were obtained from Public work office of West Pasaman Regency and P2JN 
also other related agencies. Based on the data obtained, an analysis of the usage of heavy 
equipment from the production capacity, the number of units, and the heavy equipment 
production costs will be calculated. The total cost required to complete the work on the road 
construction project of Teluk Tapang Port, West Pasaman Regency is Rp. 38,157,237,000.00, 
while the cost for all heavy equipment in this project is Rp. 3,369,797,840.55 
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