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ABSTRAK

Program  Sanitasi Berbasis Masyarakat Islamic Development Bank (Sanimas IsDB)  yang  telah

dilaksanakan  di  Kota  Sawahlunto   sejak   tahun   2014 diyakini   akan meningkatkan layanan Sanitasi

yang layak bagi masyarakat Namun  salah  satu  permasalahan yang  banyak  terjadi  di  lapangan

adalah  keterlambatan  penyelesaian pekerjaan  fisik  pada  Program  Sanitasi Berbasis Masyarakat

Islamic Development Bank (Sanimas IsDB)  di Kota   Sawahlunto . Penelitian  ini  bertujuan  untuk

mengidentifikasi  faktor-faktor  yang  menjadi  penyebab  terjadinya  keterlambatan penyelesaian

pekerjaan  fisik  Program  Sanitasi   Berbasis Masyarakat Islamic Development Bank (Sanimas IsDB)  di

Kota sawahlunto. metode penelitian yang digunakan adalah kuantitatif dengan mengaplikasi program

SPSS untuk mendapatkan faktor faktor dan factor factor yang terdominan. Analisis  dilakukan terhadap

kuesioner  responden  yang  terwakili  dari  semua  pihak  yang  terlibat  pada  Program  Sanitasi Berbasis

Masyarakat Islamic Development Bank (Sanimas IsDB)  di Kota Sawahlunto  yaitu    pelaksana

pekerjaan/masyarakat  langsung,  (KSM) dan pihak   pelaksana   pengawas   pekerjaan/koodinator

pekerjaan   (BKM). Ada 29 Variabel yang mempengaruhi keterlambatan pelaksanaan pekerjaan fisik pada

Program  Sanitasi Berbasis Masyarakat Islamic Development Bank (Sanimas IsDB)  di Kota Sawahlunto

terdiri dari delapan faktor yaitu faktor I pelaksanaan konstruksi fisik,faktor II rapat evaluasi pekerjaan

dilapangan,faktor III tenaga kerja,faktor IV konflik/perselisihan,faktor V perubahan pekerjaan dan lokasi

pekerjaan,faktor VI material,faktor VII supervisi pelaksanaan fisik,Faktor VIII pencairan dana.faktor

yang dominan pada penelitian ini adalah faktor faktor pencairan dana
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ABSTRACT

The Islamic Development Bank (Sanimas IsDB) Community Based Sanitation Program which has been

implemented in Sawahlunto City since 2014 is believed to improve proper sanitation services for the

community. However, one of the problems that often occurs in the field is the delay in completing physical

work in the Islamic Development Community Based Sanitation Program. Bank (Sanimas IsDB) in

Sawahlunto City. This study aims to identify the factors that cause the delay in completing physical work

of the Islamic Development Bank (Sanimas IsDB) Community Based Sanitation Program in the city of

sawahlunto. The method used is quantitative by applying the SPSS program to obtain the dominant

factors and factors. The analysis was carried out on the questionnaire of respondents represented from

all parties involved in the Islamic Development Bank (Sanimas IsDB) Community-Based Sanitation

Program in Sawahlunto City, namely the direct work / community executor (KSM) and the job supervisor

/ job coordinator (BKM). There are 29 variables that affect the delay in carrying out physical work in the

Islamic Development Bank (Sanimas IsDB) Community Based Sanitation Program in Sawahlunto City

consisting of eight factors, namely factor I implementation of physical construction, factor II in field job

evaluation meetings, factor III labor, factor IV conflict / dispute, factor V changes in work and work

location, factor VI material, factor VII physical implementation supervision, Factor VIII disbursement of

funds. The dominant factor in this research is the factor of disbursement of funds
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