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ABSTRAK 

 

 

Tercapainya keberhasilan proyek dipengaruhi oleh bagaimana dan 

siapa yang mengelolanya. Site manager adalah seseorang yang ditunjuk 

untuk bertanggung jawab terhadap kegiatan keseharian pengelolaan 

proyek demi kepentingan organisasi. Pada penelitian ini penulis akan 

menganalisis Kemampuan Site Manajer Dalam Pembangunan Proyek 

Konstruksi Jalan Di Kabupaten Kepulauan Mentawai. Tujuan penelitian 

ini adalah untuk mengetahui faktor-faktor dan faktor dominan yang 

mempengaruhi keberhasilan seorang Site Manager dalam pembangunan 

proyek konstruksi jalan di Kabupaten Kepulauan Mentawai. Penelitian ini 

menggunakan metoda kualitatif yaitu dengan observasi dan wawancara 

langsung yang dilampirkan dengan dokumentasi dengan para informan 

yang terdiri dari Kepala Dinas, PPK, PPTK, dan Site Manager yang 

pernah terlibat dalam pembangunan proyek konstruksi jalan di Kabupaten 

Kepulauan Mentawai. Hasil penelitian ini adalah Faktor dominan yang 

berpengaruh terhadap keberhasilan seorang site manager dalam 

pembangunan proyek konstruksi jalan di kabupaten kepulauan mentawai 

adalah skill site manager yaitu site manager dikatakan berhasil jika dia 

mampu berkomunikasi dengan baik dilapangan. 
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ABSTRACT 

 

 

 

               The success of a project is influenced by how and who manages 

it. Site manager is someone who is appointed to be responsible for the 

daily activities of project management for the benefit of the organization. 

In this study the authors will analyze the Site Manager's Ability in the 

Construction of Road Construction Projects in the Mentawai Islands 

Regency. The purpose of this study was to determine the dominant factors 

and factors that influence the success of a Site Manager in the construction 

of road construction projects in the Mentawai Islands Regency. This study 

used a qualitative method, namely direct observation and interviews 

attached with documentation with informants consisting of the Head of the 

Office, PPK, PPTK, and Site Manager who had been involved in the 

construction of road construction projects in the Mentawai Islands 

Regency. The results of this study are the dominant factor that influences 

the success of a site manager in the construction of a road construction 

project in the Mentawai Islands district is the site manager skill, namely 

the site manager is said to be successful if he is able to communicate well 

in the field. 
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