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ABSTARK

Beberapa lokasi di Kota Padang banyak daerah-daerah yang ditempati bermukim oleh para nelayan, contohnya
di permukiman nelayan di Kawasan Sungai Pisang Kelurahan Teluk Kabung Selatan Kecamatan Bungus Teluk
Kabung yang telah ada perencanannya dan dokumen ini bersumber pada situs resmi Bappeda Kota Padang
dalam perencanaan tahun 2009 namun pada saat sekarang ini masih banyak terdapat kekurangan diberbagai
aspek. Sehingga dengan latar belakang tersebut dapat dinilai bagaimana tingkat kesesuaian rencana indikasi
program pada Dokumen Penyusunan Strategis Kawasan Permukiman Nelayan Sungai Pisang pada blok II
dengan kondisi eksisting yang ada. Dengan tujuan untuk mengetahui tingkat kesesuaian serta manfaat yang
dirasakan oleh masyarakat di Kawasan Sungai Pisang Kecamatan Bungus Teluk Kabung Kota Padang. Dalam
penentuan jumlah sampel, tidak terdapat aturan yang baku/mutlak terhadap berapa persen populasi yang harus
diambil. Dengan Sampel dikatakan sebagai responden, dimana responden merupakan masyarakat (nelayan),
Pemerintah (BAPPEDA) dan (Dinas Kelautan dan Perikanan Kota Padang). Dengan menggunakan analisis
Skala Ordinal dan Skala Interval untuk mengetahui tingkat kesesuaian indikasi program. Analisis dalam
penelitian ini dilakukan dengan empat evaluasi diantaranya Analisis Kegiatan Berdasarkan Waktu Pelaksanaan,
Analisis Kegiatan Berdasarkan Volume Pembangunan, Analisis Kegiatan Berdasarkan Kondisi Fisik Eksisting
dan Analisis Kebutuhan Kawasan Serta Output dan Outcome dan juga mengidentifikasi kendal-kendala yang
dihadapi untuk kegiatan yang belum terlaksana. Maka dalam penelitian Evaluasi Tingkat Kesesuaian Pelaksaaan
Program Pada Kawasan Strategis Permukiman Nelayan Sungai Pisang yakni di blok II secara keseluruhan
sebesar 74% kegiatan terealisasi dan kegiatan yang tidak terealisasi sebesar 26%. Rata-rata dari penilaian dalam
penelitian ini terhadap kegiatan di indikasi program yang terealisasi memiliki nilai kesesuaian yang tinggi atara
Dokumen Perencanaan dengan kondisi saat ini.

ABSTRACT

In several locations in Padang City, many areas are occupied by fishermen, for example in fishermen
settlements in the Pisang River Area, Teluk Kabung Selatan Village, Bungus Teluk Kabung Subdistrict, which
has already been planned and this document is sourced on the official website of the Padang City Bappeda in
planning for 2009 but at this time there are still many deficiencies in various aspects. So that with this
background it can be assessed how the level of suitability of the program indication plan in the Banana River
Fisherman Settlement Area Strategic Compilation Document in block II with existing conditions. With the aim
of knowing the level of suitability and benefits felt by the community in the Pisang River Area, Bungus Teluk
Kabung District, Padang City. In determining the number of samples, there is no standard / absolute rule as to
what percentage of the population must be taken. The sample is said to be the respondent, where the respondent
is the community (fishermen), the Government (BAPPEDA) and (the Department of Marine Affairs and
Fisheries, Padang City). By using the analysis of the Ordinal Scale and the Interval Scale to determine the level
of appropriateness of the program indication. The analysis in this study was carried out with four evaluations
including Activity Analysis Based on Implementation Time, Activity Analysis Based on Development Volume,
Activity Analysis Based on Existing Physical Conditions and Analysis of Regional Needs as well as Output and
Outcome and also identifying the constraints faced for activities that have not been implemented. So in the study
of the Program Implementation Suitability Level Evaluation in the Strategic Area of ​ ​ Sungai Pisang
Fisherman Settlements, namely in block II as a whole, 74% of activities were realized and activities that were
not realized were 26%. The average of the assessments in this study on activities indicated that the program is
realized has a high value of conformity between the planning document and the current conditions.
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