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STUDI FAKTOR - FAKTOR YANG MEMPENGARUHI 

KINERJA MUTU PROYEK KONSTRUKSI JALAN  

FLEXIBLE PAVEMENT DI KOTA SOLOK 

 

ABSTRAK 

Pada proses pelaksanaan konstruksi jalan di kota Solok memungkinkan 

terjadinya beberapa penyebab yang dapat mempengaruhi kinerja mutu proyek. 

Beberapa hal ini diantaranya disebabkan oleh penggunaan sumber daya yang 

tidak sesuai spesifikasi teknis. Pada proyek konstruksi jalan Flexible pavement 

lingkar utara kota Solok tahap II tahun 2016 ditemukan beberapa titik dari lokasi 

proyek dengan mutu hasil pekerjaan yang tidak sesuai syarat dan ketentuan pada 

dokumen kontrak dan spesifikasi teknis, sehingga permasalahan ini membuat 

ketidaknyamanan bagi para pengguna jalan tersebut. Dengan kondisi yang 

terjadi maka melalui penelitian ini ingin dicari tahu faktor penyebab rendahnya 

mutu proyek konstruksi jalan Flexible pavement lingkar utara kota Solok tahap II 

yang dilaksanakan pada tahun 2016. Dari hasil identifikasi melalui kajian 

literature dan hasil penyebaran kuisioner kepada pakar ataupun pihak yang 

terlibat dalam proyek dan melalui tahapan analisis statistik menggunakan uji 

validitas, reliabilitas, KMO dan Bartlett’s, analisis faktor dan regresi linier 

berganda diperoleh faktor yang mempengaruhi kinerja mutu proyek konstruksi 

jalan Flexible pavement lingkar utara kota Solok tahap II tahun 2016 yang terdiri 

dari faktor manajerial dan material, faktor peralatan dan teknis, faktor 

pengendalian dan lingkungan, faktor perencanaan dan alam, faktor manajemen 

perusahaan, faktor desain dan koordinasi, faktor pengawasan, faktor komunikasi, 

faktor sumber daya manusia dan faktor metode kerja, sedangkan faktor dominan 

yang mempengaruhi kinerja mutu yaitu faktor peralatan dan teknis, faktor 

manajerial dan material serta faktor perencanaan dan alam  

 

Kata kunci : Proyek Jalan, Faktor Dominan, Kinerja Mutu  
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STUDY OF FACTORS AFFECTING 

QUALITY PERFORMANCE OF ROAD CONSTRUCTION 

PROJECTS FLEXIBLE PAVEMENT IN SOLOK CITY 

  

ABSTRACT 

In the implementation process of the construction of roads in the town of 

Solok allows the multiple causes that can affect the performance of the quality of 

the project. Some things have them caused by the use of sources of power that do 

not suit the specifications technically. At project construction road pavement 

Flexible ring plays the a city of Solok year found several points of the location of 

the project by the quality of the results of work that does not suit the requirements 

and provisions of the document in the contract and the specifications of the 

technical, so the problem is create inconvenience for the users path such. With a 

condition that occurs then through research it wants dicaritahu factors causing 

the low quality of the project construction of road pavement ring Flexible 

northern town of Solok y ang implemented in the year 2016 . From the results of 

identification through a literature review and the results of the distribution of 

questionnaires to experts or parties involved in the project and through the stages 

of statistical analysis using validity, reliability, KMO and Bartlett's tests , factor 

analysis and multiple linear regression obtained factors that influence the quality 

performance of road construction projects Flexible pavement circumference 

northern city of Solok consisting of factors managerial and material factors of 

equipment and technical factors control and environmental factors of planning 

and natural , factors management company, a factor design and coordination, 

factor surveillance, the factor of communication, factors source of the power of 

human and factor methods of work , while factors predominantly affecting the 

performance of the quality that is a factor of equipment and technical, factors 

managerial and materials and factors of planning and natural  
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